



Feedback

Process

Communications

Sep/Oct 2019

Autumn 2019 –
Summer 2020

Summer 2020

Autumn 2020

Consultation group
meets to resolve any
issues arising



Project Launch
Appointment of
project board
Meetings begin



Project board
meets regularly
and reports back to
P.C.C. accordingly



Build of new
Church Hall



Launch of new
Church Hall

Campaign pack
Launch party
Newsletters, emails,
articles etc.

Fundraising and grant
applications

Opening event
Blessing of new hall by
Bishop